James Peach - Project Plan

Tasks	28th Sept	5th Oct	12th	19th	26th	2nd Nov	9th	16th	23rd	30th	7th Dec	14th Dec	21st	28th	04th Jan	11th	18th	25th	1st Feb	8th	15th	22nd	29th	07th Mar	DEAD LINE
Plan project outline																									
Research similar products																									
Research gui styles																									
High level system design																									
Backend system api design																									
Frontend mockup design																									
<b>Backend Implementation</b>																									
Frontend implementation																									
Integration of frontend and backend																									
Testing integration			1																						
Evaluation UAT		Itteratio	n 1					Itteration	າ 2										Itteration	า 3					
							ξ	Seminars	are giver	า															Submit code